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Objective 

• Present overview of RI intrusive work at 9 MRP sites at the Stump Neck 
Annex of Naval Support Facility, Indian Head, MD 

• Discuss lessons learned

− Explosive Safety Submission (ESS) challenges

− Work Plan challenges

− Scope of intrusive work (vs. removal action)
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MRP Site Location 
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Site Names and Locations
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Site History

 Preliminary Assessment (PA) completed in 2005

 Site Inspection (SI) completed in 2010 that included two phases:

• MEC investigation (detector-aided surface sweeps followed by subsurface 

geophysics investigation)

• MC investigation to determine presence or absence of contamination 

(included sampling of surface soil, subsurface soil, sediment, and 

groundwater and analyzing for metals, explosives, and volatile organic 

compounds (VOCs)) 

 A RI/FS was recommended for 9 sites based on MEC results

 MC sampling results recommended that 2 sites be evaluated further for 

groundwater
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RI Approach

 RI approach was discussed and scoped with regulators and included:

1) Conducting site surveys to identify boundaries of investigation areas

2) Preparing the sites for geophysical and intrusive investigation by removing 

vegetation and surficial metallic debris

3) Performing digital geophysical mapping surveys over extent of MEC areas

4) Intrusively investigate subsurface anomalies to identify nature of the source

5) Collection of soil/sediment samples to expand on previous site characterization

6) Collection of soil samples from locations of explosively-detonated MEC items 

to confirm that detonation has not impacted site soils

7) Utilizing both new and existing monitoring wells to delineate groundwater 

impacts

Key Message:  For intrusive RI work, establish a reasonable level of effort
to define nature and extent



7 DON Environmental Restoration Training – March 6-8, 2018

ESS Challenges

 Two separate ESSs utilized for project due to project awards and phasing

 Each site had different exclusion zones (primary and contingency MGFDs) 

based on findings from previous Site Inspection work

 Numerous rounds of comments and responses to comments mostly due to:

• Changes in project scope

• Regulator comments on Work Plan 

 First ESS took 18 months to reach final approval

 Second ESS took 9 months to reach final approval

Key Message:  Allow ample time in project schedule for review and 
approval of ESSs

Key Message:  Choose a primary munitions item that you’re likely to find
and a contingency item that you may possibly find
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ESS Overview

 ESS originally reviewed by NOSSA in August 2013 (only included UXO 4 & 21)

 Later added UXO 5, 12, 15, & 25 to ESS

 Held ESS planning meeting w/NOSSA on 9/25/13 to discuss:

• Site survey and prep

• Geophysical surveys

• Intrusive MEC investigation

• MEC/MPPEH treatment and MDAS disposal

• Soil/groundwater sampling/analysis

 March 2014- next version submitted for review

 Responses to comments and redlined version submitted July 2014

 February 2015- NOSSA and DDESB approval

 August 2015- modification to contract to add UXO 1, 2, 10, 23, & 28

 April 2016- Draft ESS for UXO 1, 2, 10, 23, & 28 submitted for review

Key Message:  Engage NOSSA early 
when preparing an ESS to minimize 
comments



9 DON Environmental Restoration Training – March 6-8, 2018

ESS Overview

 ESS finalized November 2016 and approved by DDESB in January 2017

 General munitions response activities at all sites included:

• Site surveying/Vegetation removal

• Pre-geophysical survey surface clearance

• Digital Geophysical Mapping (DGM) or analog geophysical surveys

• Anomaly excavation/investigation

• Management and disposal of MPPEH
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MPPEH Processing Flow Chart
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Work Plan Challenges

 Work Plan was a large document with numerous sites

 Original Work Plan included UXO 4, 5, 12, & 21 with UXO 1, 2, 10, 23, & 28 

added later

 Change in EPA RPM created delays as Work Plan was submitted to BTAG and 

other technical reviewers

 EPA was concerned with previous BERA and ERA and the SI Report from 

2010 was reviewed (again)

Key Message:  Assume regulators will have numerous 
comments/questions and may delay finalization of Work Plans 



12 DON Environmental Restoration Training – March 6-8, 2018

Scope of Intrusive Work (vs. Removal Action)

 Ensure that contractor is completing work in accordance with approved ESS

 NAVEODTECHDIV from Stump Neck was used for QA checks and audit prep

 Regulators were concerned that contractor was performing a removal action 

and not just an RI (mostly for UXO 5)

 Regulators expressed concern in limiting intrusive work since the assumed 

remedy will be land use controls for many sites
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Other Challenges/Concerns

 Base access for contractors (changeover from RAPIDGATE to DBIDS system) 

caused potential delays

 Logistics with base operations and active ranges

 Wetland impacts (mainly UXO 10-Stump Neck Impact Area)

 Bald Eagle nesting season time-of-year restrictions (December 15- June 15)

 Expiring FY12 funds

 Management of scrap metal/MPPEH

Key Message:  Plan ahead for removal of scrap and MPPEH and 
make sure regulators understand the goals of the investigation.
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• Site surveying conducted in May-June 2017 

• Site preparation activities began in June 2017

• Intrusive investigation activities began in July 2017

• Investigation results are available for:
- UXO 2
- UXO 4
- UXO 5
- UXO 12
- UXO 23
- UXO 28

Fieldwork Overview
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RI Goal:

 Characterize spatial and vertical distribution 

and nature of hazardous munitions items

 Characterize nature of underwater 

anomalies in pond and creek

RI Approach:
− Land-based DGM on statistical transect 

design
− Removal of underwater anomalies via 

magnet

MEC RI Approach- Area 8 (UXO 2)
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RI Results:

 DGM survey resulted in 227 identified 

anomalies requiring investigation

 Nine munitions-related debris items 

encountered

 Items included:

• Mine components/parts

• Torpedo warhead, empty

• Projectile parts

• 57mm AP projectile

- No items contained explosive hazards

− 93% of targets were cultural debris (i.e., not 
munitions-related)

MEC RI Results- Area 8 (UXO 2)
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MEC RI Results- Area 8 (UXO 2)

U.S. Navy

U.S. Navy

U.S. Navy

57mm projectile (solid steel)

Practice Mines
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RI Goal:

 Characterize spatial and vertical 

distribution of hazardous munitions 

items

RI Approach:
− DGM on statistical transect design

MEC RI Approach- Basic IED Area (UXO 4)
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RI Results:

 DGM survey resulted in 285 identified anomalies 

requiring investigation

 35 munitions-related debris items encountered

 Items included:

• Practice mines/mine components

• 75mm projectiles, shrapnel (empty)

• Fuzes

• 500lb Bomb (empty)

• 2.75in Rocket fins

• Practice grenade

• 60mm & 81mm Mortars (empty)

 No items contained explosive hazards

 84% of targets were cultural debris

MEC RI Results- Basic IED Area (UXO 4)
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MEC RI Results- Basic IED Area (UXO 4)

All Photos by 
U.S. Navy

500lb BombMine Component

Fuze Piece Projectile Fuze Practice Grenade
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RI Goal:

 Characterize spatial and vertical 

distribution of hazardous munitions 

items

RI Approach:
− DGM on statistical transect design

MEC RI Approach- Advanced IED Area (UXO 5)
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MEC RI Results- Advanced IED Area (UXO 5)

RI Results:
- DGM survey resulted in 492 identified   

anomalies requiring investigation
- 169 munitions-related debris items 

encountered
- Items included:

• Fuzes/fuze parts (mostly M100)
• 5in Rocket warhead (inert)
• 2.75in Rocket motor component
• 20lb Bombs (empty)/bomb parts
• 100lb Bomb (inert)
• BDUs 28 (inert)
• BLUs 7 (inert)
• BLU 36 (inert)
• CS Smoke canister (inert)
• 105mm projectile (inert)
• 75mm projectile, shrapnel (empty)
• 20mm cartridge (inert)
• Practice mine

- No items contained explosive hazards
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MEC RI Results- Advanced IED Area (UXO 5)

U.S. Navy

U.S. Navy U.S. Navy

U.S. Navy75mm Projectile Casing Practice Anti-tank Mine

100lb Bomb 2.75” Rocket Components
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RI Goal:

 Characterize nature of munitions items deposited in 

bunker

RI Approach:
− Remove top of concrete, excavate exposed 

munitions items, and remove munitions from bunker 
for inspection

MEC RI Approach- Advanced IED Area (UXO 5)
Bunker

U.S. Navy U.S. Navy

U.S. Navy
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RI Results:

 Recovered over 2,000 lbs. of munitions 

debris

 Items consisted of pieces/parts of munitions 

and inert ordnance items

 No items have contained explosive hazards

 Some items remain encased in concrete

MEC RI Results- Advanced IED Area (UXO 5)
Bunker

All Photos by 
U.S. Navy
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RI Goal:

 Identify/Characterize munitions items associated with the identified subsurface 

anomalies

RI Approach:
− Full-coverage DGM 

(1 acre)

MEC RI Approach- Torpedo Burial Site (UXO 12)
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RI Results:

 DGM identified several potential burial areas

 Investigation revealed that no burial pits are 

present

• Various debris appears to have been 

deposited on surface

• Deepest anomaly recovered at depth of 18 

inches

− Non-hazardous munitions-related items 
included:

• 57mm projectile
• Igniter
• Sea mines (empty)

MEC RI Results- Torpedo Burial Site (UXO 12)

Identified Locations Indicative of 
Potential Disposal Areas
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MEC RI Results- Torpedo Burial Site (UXO 12)

All Photos by 
U.S. Navy

Sea Mine

Scrap Metal

Scrap Metal
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RI Goal:

 Identify/Characterize munitions items associated with the identified subsurface 

anomalies

RI Approach:
− Full-coverage DGM

(1 acre)

MEC RI Approach- Torpedo Casing 
Disposal Site (UXO 23)
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MEC RI Results- Torpedo Casing 
Disposal Site (UXO 23)

RI Results:

 DGM identified a burial pit and several isolated 

anomalies

 Burial Pit:

• Depth exceeds 11 feet

• Removed numerous large pieces of Naval 

materiel (none contained explosive hazards)

• No torpedo casings found

− Isolated anomalies:
• 90mm projectiles and practice bombs (none 

contained explosive hazards)

Isolated
anomalies

Burial Pit
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MEC RI Results- Torpedo Casing 
Disposal Site (UXO 23)

All Photos by 
U.S. Navy

Electrical Equipment 200lb Bomb

Sea Mine Casing
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RI Goal:

 Characterize spatial and vertical distribution of hazardous munitions items

RI Approach:
− DGM on statistical

transect design

MEC RI Approach- EOD School 
Demolition Area (UXO 28)
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MEC RI Results- EOD School 
Demolition Area (UXO 28)

RI Results:
- DGM survey resulted in 396 identified   

anomalies requiring investigation

- 7 munitions-related debris items 
encountered

- Items included:
• M4 magazine

• Flares, empty

• Bomb fuze, British

• Projectile base, 57mm

• Fuze pieces/parts

- No items contained explosive hazards

- 68% of targets were identified as 
‘scrap metal’
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MEC RI Results- EOD School 
Demolition Area (UXO 28)

U.S. Navy U.S. NavyFuze Parts (nose fuzes) British Fuze
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Demolition Event

Demolition conducted on 9/27/17 
to perforate non-hazardous 
munitions items prior to sending 
them to processing facility

- Ensured processing facility can 
readily identify items as non-
hazardous

- Items perforated with commercial 
explosives

- Post-detonation soil samples 
were collected from the trench

All Photos by 
U.S. Navy
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Knowledge Check

• How are primary and contingency MGFDs selected for an ESS?

a) based on item you’re likely to find

b) based on item you can possibly find

c) combination of both a and b

• How much time can be expected to review and approve an ESS?

a) 0-6 months

b) 6-12 months

c) depends on several factors

• How can ESS comments be minimized and streamline review time?

• Why is it important for regulators to fully understand project 

scope?
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Summary

Project Cost/Length:

• Approximately $2.9mil total

- $809K (UXO 4 & 21) in FY12

- $743K (UXO 5 & 12) in FY13

- $1.4mil (UXO 1, 2, 10, 23, & 28) in FY15

• Fieldwork lasted 5 months, but planning/ESS/Work Plan etc. took 5 years

Key Take Away Messages

• Allow up to 12 months in project schedule for ESS review and approval

• Engage NOSSA early and often when drafting an ESS to streamline review

• Plan for numerous rounds of comments from regulators and input from 
technical support staff

• Carefully consider level of effort required for intrusive RI work- are sites 
anticipated to require NFA, LUCs, or a RA?
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Contacts and Questions  

Points of Contact

NAVFAC WASHINGTON:  JOSEPH RAIL
 Joseph.Rail@navy.mil

Questions ?


